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       New Fire-Rescue Station Feasibility Study Committee
                              

Tom Finan Chair, Alexis Mathison Vice Chair, Scott Zenke Clerk  
Members: Peter Coneen, Ken Heritage, Al Nickerson, Mark Ziomek

Geof Deering, Fire-Rescue Chief, Ex-Officio
Ron Collins, Building & Facilities Manager, Ex-Officio

SELECT BOARD UPDATE #05

Wednesday August 24, 2022
Current status:

 Since the Committee’s first meeting on 2/3/2022, all authorized 
building site property options have been explored and none are 
feasible/available.

Topics revisited by Fire-Rescue Committee (F-RC) on 8/11/2022.
o Expand/Renovate existing building.

 Could be done as a last resort, but least desirable.  A 
temporary location for the Fire-Rescue Department 
would have to be provided.

o Continue dialog with Orleans Elementary School Committee.
 F-RC enthusiastic, but disappointed that this is not 

possible.
o Explore privately-owned properties.

 Some F-RC members believe the committee should be 
allowed to discuss these properties in Executive 
Session and make recommendations to the Select 
Board for their consideration.

o Explore municipally owned properties.
 Have done all we can in this area.

o Documentation on Response Time Criteria.
 Chief Deering will select a Consultant to conduct a 

Location/Response Time Study at a cost not to exceed 
$10,000.

o Future involvement of KBA Architects
 At this time, as called for in the RFQ, submit a written 

report to close out Milestone #1.
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Recommendations to the Select Board from the Fire-Rescue Station 
Feasibility Study Committee:

 Committee will meet one more time to:
o Vote acceptance of Kastle Boos Associates Final Report 

on Milestone #1.  It will then be forwarded to the Select 
Board for their acceptance.

o Review the results of Location/Response Time Study.
 Chair to present findings to the Select Board.

 Furlough the New Fire-Rescue Station Feasibility Study 
Committee.

 Select Board procure a feasible building site, within acceptable 
response time parameters.

 At that time, restart the Fire-Rescue Station Committee.

A NEW FIRE-RESCUE FACILITY CONTINUES TO BE AN URGENT
NEED FOR THE TOWN OF ORLEANS




